

# SapioGo

## Project Timeline

---

Ryan Flannery  
squid@fuse.net

Kevin Upchurch  
upchurks@email.uc.edu

Advisor: John Schlipf  
john.schlipf@uc.edu

June 8, 2004

The below charts show what tasks were accomplished throughout the course of this project.

Winter Quarter 2004, 5 January - 19 March

Task	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11
Define Requirements	4 Weeks										
Research Topics		9 Weeks									
Design Application									3 Weeks		
Implementation											
Testing											
Learning											
Analysis											
Documentation		3 Weeks									

Spring Quarter 2004, 29 March - 4 June

Task	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11
Define Requirements											
Research Topics	1 Weeks										
Design Application	2 Weeks										
Implementation			3 Weeks								
Testing					2 Weeks						
Learning						3 Weeks					
Analysis							3 Weeks				
Documentation									3 Weeks		