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The below charts show what tasks were accomplished throughout the course of this project.

Winter Quarter 2004, 5 January - 19 March
Task Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11

Define Requirements 4 Weeks
Research Topics 9 Weeks

Design Application 3 Weeks
Implementation

Testing
Learning
Analysis

Documentation 3 Weeks

Spring Quarter 2004, 29 March - 4 June
Task Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11

Define Requirements
Research Topics 1 Weeks

Design Application 2 Weeks
Implementation 3 Weeks

Testing 2 Weeks
Learning 3 Weeks
Analysis 3 Weeks

Documentation 3 Weeks
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